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THIS IS UNEVALUATED INFORMATION

25X1

i, Omly one=half of the Polish Six Yesr Plan fer shipbuilding has been fulfilled,
Thirty percent of the remainder of the planm has been cancelled with the approval
of the Russians,

20 The main reasen for the failure to complete the plan lies in the fact that the
plan itself was far too grandicse and so far beyond capacity that, when it was
ebserved that it was ubtterly impessible to achieve the goal, all concermed
became apathetic, I addition to this, there has always been a lack of zesl
on the part of the Polish workmen and continuous minor labor troubles.

3. The Ruszians have refraimed from taking very strong diseiplinary measures.
becatse of the further slowing dewn which this would entail; instead, they have
filled the varigus off'ices concerned with Russians and in the future there will
be stricter supervisien of progress, The Russians are extremely eager to get
as much of the work finished as possible and negotiastions between Polsnd end
Helland for the completion of vessels there are now being sonducted,

25X14. A contract has already been signed for the SS GDANSK (4,000 tons) to be
25X1 eompleted |:|and the hull is about to be tewed there, The engines for

this ship are also to be taken tolZlbe fitted,
25X1 P

. Similar negotiatiens are being conc‘lucted| Ifcr the SS LLODZ
(4,000 tons) and for the SS WARSZAWA (now rechristensed NOWA HUTA).

- 25X1 6, Negotiations :lww also about to be started for a similar purpese,

25X1
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7. The retarding of the 3ix Ysar Plan is particularly neticeable in regard to the
10,000 ton vessels, for which the Diesel engines are being made at Fiat, Turin,
There has been contimueus trauble with the blue prints and not one hull has
been laid down thus far, It is probable that out of the thirteen ships planned,
only five will be completed within the Six Year Plan period,

25X1 | lcomment: This vessel was believed t- have been completed im
25X1 T July 1952, but] [the ventilgters were needed for a
Seviet vessel and were therefore removed from the NOWA HUTA,

25X1
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